WWTU Project Payments

As of November 4, 2015

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

Original | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: 3
D . ]
Northside Regional Lift Station and Force Mains .
City of West Lafayette (Reimbursements-Greeley, Krohn) ; $ 422,158.00 - $ 422,158.00 |
Bingham Greenebaum Doll o $ 37,364.00 - $ 37,364.00
O.W. Krohn & Associates o $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 ° § - $ 155,000.00
Jack Doheny Supplies B » $  338,859.00 $  338,859.00
~ IDesign: (Greeley & Hansen) i $ 34430000 § 17,00000 | $ 361,300.00 [$  257176.00 $ - 13 25,176.00 118.43%

_ | Construction Engineering: (Greeley & Hansen) $ 508,300.00 : $ 198,500.00 | $ 706,800.00 { $ 621,225.00  $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000]% 2,143,453.00 $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 . § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner N $ (168,200.00) $ - $ (168,200.00) |

2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00  § - |$ 382227600  91.01%
Design: (Greeley & Hansen) $  344300.00 | $§ 17,00000|$ 361,300.00|$  402,699.43 $  402,699.43 111.46%
IMPROVEMENT FUND $ 344,3"00.00 $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | § - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 : $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 , $ 10,000.00 )
Bingham Greenebaum Doll $ 3,723.00 . $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00 )
| |Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 60,300.00 ; $ - $ 60,300.00 40.74%
| Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $  308,000.00| % 78,413.00 $ 11,048.00 $ 89,461.00 29.05%
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.001$ 1,586,810.00 | $ - $ 1,586,810.00 ~ 75.03%
Construction Retainage: (Bank of New York Mellon) $ 176,312.00 | $ - $ 176,312.00
Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
Winek Corporation $ 14,800.00 | $ - $ 14,800.00
2014 SRF LOAN $ 2,610,000.00 | $ 2,183,802.00 | $ 11,048.00 | $  2,194,850.00 84.09%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 ' § - $ 12,835.04 100.00%
Bose McKinney & Evans - $  10,000.00 $ 10,000.00 |
IMPROVEMENT FUND $ 1 90,335.04 ' $ - $ 190,335.04 | $ 200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of November 4, 2015

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

- Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: B
i
Wet Weather Facility Improvements (LTCP) B ) S
Engineering Study: (Wessler & Associates) B $ 14,200.00 $ 14,200.00 | $  14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00  $ - $ 52,200.00 100.00% B
Permit: (Wessler & Associates) $ 4,000.00 $ 4,00000]%  4567.00 $ - $ 4,567.00 114.18% -
Construction: (Layne Heavy Civil, Inc.) , $ 44351000 | $ 12,099.35 | §  455609.35 | $ 43546140  $ - 1§ 43546140 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $  20,147.95
IMPROVEMENT FUND $ 513,910.00 | $§ 12,099.35 | § 526,009.35 | $ 526,576.35 - $ 526,576.35
Digester Alternative Feedstocks )
Professional Services: (Kennedy, Jenks Consulting) $ 2460000 | $ 24,600.00 1§ 1045322 ' § - $ 10,453.22 42.49%
IMPROVEMENT FUND 1% 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 }
Cumberland Ave Sanitary Sewer Extension B B B
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00| % 24,035.65 | $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 12422700 |$§ 311,727.00 | $  309,351.50 | § - $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 364,997.15 | $ - $ 364,997.15
Construction Inspection: (Wessler Engineering) $ 116,000.00 . $ 116,000.00 | $ 111,560.98 | § - $ 111,560.98 96.17%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958300.00|§% 1,752,520.31 $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,965531.98 | $ - $ 1,965,531.98 94.76%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 4,231.58 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24.000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 157,958.92 | § - $  157,958.92 63.18%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00{ $ 1,110.00 | $ - $ ~1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00|$ 5890000 | $ - $ 58,900.00 95.00%
IMPROVEMENT FUND $  463,400.00 | § - |$ 463,400.00 | $  322,200.50 | § - |$  322,200.50 |
Construction: (Layne Heavy Civil, Inc) $ 75300000 | § 3225548 |§ 78534548 |$ 74566343 | $ - $ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,255.48 | $ 785,345.48 | $ 785,345.48 | $ - $ 785,345.48
CSO Relief interceptor Sewer - )

_|Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%
 Temp Sewer Flow Montoring: (Wessler Engineering) ' $§  36,000.00 $ 36,000.00 0 $ - ~ 0.00%
jDesign & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00| % 181,200.00 | § - $ 181,200.00 _17.26%
| Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 | $ 1,905.00 ; $ - 3 ~1,905.00 _3.46%

IMPROVEMENT FUND $  1,193,400.00 | § . T$ 1493,400.00|$  235505.00 $ - '$ 23550500 | )
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